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Defense of Owner – Contractor
Claims
Defense of Owner (a local township) in Hamilton County Common
Pleas Court.  Case involved claim that Contractor was due
additional funds for extra work, while the Owner claimed that the
Contractor delayed completion of the work and was thus exposed
to Liquidate Damages.  Various motions were successfully decided
that led to a settlement whereby the Owner paid less than the
funds that were allocated for the completion of the work. 
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